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11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers D is extended, D is
not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods: (a) By completing Items 8 and 15, and retuming ____copies of the amendment; (b) By acknowledging receipt of this amendment on
each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND
HOUR SPECIFIED MAY RESULT N REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted,

such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior
to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
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E. IMPORTANT: Contractor D is not, |E is required to sign this document and return _2__ copies to the issuing office.
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Block 13C Continuation:

This supplemental agreement is entered into pursuant to authority of:

A. Section I, Clause 1.82, FAR 52.243-2 Changes — Cost-Reimbursement (AUG 1987) —
Alternate III (APR 1984)”

B. Mutual agreement

Block 14 Continuation:

A. Purpose of the Modification:

1.

Modity the Section C, Statement of Work, C.5 Description of Contract
Requirements, Table C.5-1.1, Deliverables, the Contract Due Date of Deliverable
3.6 “Analytical Laboratory Design Requirements.”

Modity the Section C, Statement of Work, Standard 7 Environment, Safety,
Quality, and Health requirement for the non-radiological worker safety and health
program to: (a) conform with Office of River Protection Manual (ORP M) 440.1-
2 “Industrial Health and Safety Oversight Plan for the Waste Treatment Plant
Contractor”; and (b) reflect the revised Department of Energy review guidance in
RL/REG-2000-03, now entitled “Review Guidance for the Nonradiological
Worker Safety and Health Plan.”

Modity the Section C, Statement of Work, Standard 7 Environment, Safety,
Quality, and Health requirement that the Safety Requirements Document (SRD)
and Hazards Analysis Report (HAR) be submitted 14 weeks in advance of the
Construction Authorization Request (CAR) to allow the SRD and HAR to be
submitted concurrent with the CAR, and to provide DOE with one additional
month of CAR review time.

Modify Section F, Deliveries or Performance to establish the delivery date for
Milestone M2 “Start of Cold Commissioning.”

Correct the full text version of Section I, Contract Clauses, 1.82 Changes — Cost
Reimbursement (AUG 1987) to include Alternate I1I (APR 1984), which was
inadvertently deleted in the full text version of Section I executed in Modification
No. M007.

Under Section J — List of Attachments, Attachment E — List of Applicable
Directives (List B— DEAR 970.5204.78), (a) for environment, safety and health
requirements eliminate revision numbers for document “BNFL-5193-SRD-01"
and require compliance with the latest revised version thereof; and (b) for
additional directives applicable to this Contract add ORP M 440.1-2 “Industrial
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Health and Safety Oversight Plan for the Waste Treatment Plant Contractor.”

Under Section J — List of Attachments, Attachment J — Advance Understanding on
Costs, add an allowability provision regarding costs incurred for Bechtel
National, Inc. Six Sigma Program.

B. Description of the Change:

1.

Under Section C, Statement of Work, C.5 Description of Contract Requirements,
Table C.5-1.1, Deliverables, the Contract Due Date of Deliverable 3.6
“Analytical Laboratory Design Requirements” is changed from September 15,
2001, to October 1, 2001.

Section C Statement of Work, C.6 Standards, Standard 7 Environment, Safety,
Quality, and Health, the following changes are made Section C, Statement of
Work, the following changes are made:

(a) Paragraphs (e)(1)(i1) & (iii), the text is revised as follows:

“(i1))  The Contractor’s non-radiological worker safety and health
program shall conform to the DOE regtlateryoversight program
described in REAREG-2000-040RP M 440.1-2, Industrial

HyeieneHealth and Safety ReswtatoryOversight Plan for the Waste
Treatment Plant Contractor.

(ii1))  The documentation of the Contractor’s non-radiological worker
safety and health program shall be submitted to DOE for review
and approval (Table C.5.1-1, Deliverable 7.0), and shall be
updated and resubmitted at each authorization action. If a Limited
Construction Authorization Request (LCAR) is submitted, the
initial non-radiological worker safety and health program shall be
submitted with the LCAR. DOE will review the document

according to RL/REG-2000-03, Industrial Hygiene-and-Safety-

CeonstructionAutherization RequestsReview Guidance for the

Nonradiological Worker Safety and Health Plan, and review
updates, as appropriate.”

(b) Paragraph (e)(2)(viii), the text is revised as follows:

(viii) DOE andor the Contractor shall-conduet-periodieapproximatehy

menthlyymay request to resolve safety or regulatory issues by
means of topical meetings. The subject and time of the meetings
should be held to an agreed prearranged schedule. These meetings
will be conducted in accordance with athe pre-arranged protocol.
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DOE will establish the minimum content of the meetings. To the
extent practicable, the outcome of a meeting should result in the
regulatory closure of the topic. Closure will result from approval of
submitted written correspondence.

These meetings will be held in accordance with DOE RL/REG-97-
04, Policy for Openness and Openness Plan for the Office of Safety
Regulation of the RPP-WTP Contractor, and will not exceed

ﬁfteen in number —FoHowingapprovutotthe Construction

Under Section C Statement of Work, C.6 Standards, Standard 7 Environment,
Safety, Quality, and Health, the following changes are made:

a.

Paragraphs (e)(2)(v) & (vi), the text is revised as follows:

“(v)

The Contractor shall submit a revised Standards Approval
Package, excluding the Hazards Analysis Report and Safety
Requirements Document, including all necessary supporting
documentation, sufficiently in advance of the submission (at least
14 weeks) of the Construction Authorization Request to support
DOE review and approval. The Hazards Analysis Report and
Safety Requirements Document shall be submitted with the
Construction Authorization Request. The required elements of the
Standards Approval Package may be 1ncrementally submltted for
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(vi)  The Contractor shall submit the Construction Authorization
Request, with the exception of the Standards Approval Package
submitted in paragraph (e)(2)(v) of this Standard, 7 8 months prior
to the need for approval of the Authorization to Proceed with
construction, for DOE review and approval.”

b. Under Table S7-1 Radiological, Nuclear, and Process Safety
Deliverables, add Note 3 that states: “The Hazards Analysis Report and
Safety Requirements Document will be submitted with the Construction
Authorization Request rather than with the Standards Approval Package
submittal. The Hazards Analysis Report may be submitted as part of the
Preliminary Safety Analysis Report.” The added Note 3 is applicable to
the Safety Requirements Document, Start of Construction, “Revision
(Note 3)” and Hazards Analysis Report, “Revision (Note 3)”.

c. Under Table S7-1 Radiological, Nuclear, and Process Safety
Deliverables, add the superscript “1” to the column header “Deliverable”
to denote that Note 1 is applicable to all Table S7-1 deliverables.

Under Section F, Clause F.1 Period of Performance and Delivery Dates, the date
for Milestone M2 Start of Cold Commissioning is changed from “TBD” to
“February 12, 2007”.

Under Section I, Contract Clauses, 1.82 “Changes — Cost Reimbursement (AUG
1987)” include “Alternate I1I (APR 1984)” by deleting paragraph (a) in its
entirety and inserting the following text:

“(a)  The Contracting Officer may at any time, by written order, and without
notice to the sureties, if any, make changes within the general scope of
this contract in the plans and specifications or instructions incorporated in
the contract.”

Under Section J — List Of Attachments, Attachment E — List Of Applicable
Directives (List B-DEAR 970.5204.78), table under paragraph (a), document
“BNFL-5193-SRD-01" delete “Rev 2”, and under the DATE column delete
“12/20/98” and add “Latest Revision”.

Under Section J — List of Attachments, Attachment J — Advance Understanding on
Costs, add Item 3 as follows:

“3. During 2001, BNI implemented an internal Six Sigma Program to provide
a clear means of work process measurement and continuous process improvement
that is expected to result in a net overall reduction in incurred costs under the
Contract. Costs to implement the BNI Six Sigma Program are considered
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allowable costs under the Contract, subject to other required tests of allowability
under the Contract, the Federal Acquisition Regulation, and the Department of
Energy Acquisition Regulation.”

In the closing paragraph of this attachment, delete the text “Items 1 and 2” and
add the text “All items”.

C. Contractor's Statement of Release
No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline
is required as a result of the changes incorporated by this modification. The Contractor
hereby releases the Government from any and all liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to the
proposal(s) for adjustment.
D. Contract Value and Contract Funding Summary
Contract Value Contract Funding
Change Total
Mod. Total Contract Total Contract
No. Target Cost Target Fee Value Target Cost Target Fee Value Change Total
A000 | $3,965,000,000 $275,567,500 $4,240,567,500] $3,965,000,000 $275,567,500 $4,240,567,500 $69,000,000  $69,000,000
A002 $0 $0 $0]| $3,965,000,000 $275,567,500 $4,240,567,500 $92,000,000 $161,000,000
A004 $0 $0 $0]| $3,965,000,000 $275,567,500 $4,240,567,500 $50,000,000 $211,000,000
A006 $0 $0 $0]| $3,965,000,000 $275,567,500 $4,240,567,500 $55,000,000 $266,000,000
A009 $0 $0 $0]| $3,965,000,000 $275,567,500 $4,240,567,500 $48,000,000 $314,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value



	AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
	
	
	M010


	See Block 16C
	AN-NOPR
	DE-AC27-01RV14136





